COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2021

ESTI MATE SUMVARY 17: 25: 01
CONTI D C23322 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23322-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 248.0 DAYS TIME ALLOW 3/31/2023 FI XED COVPLETI ON DAl
I TS CV ROADSI DE UNI TS PERCENT TIME  31.19 ORI G TIME ALLON 3/31/2023 FI XED COVPLETI ON DAT
PRQJIECT NO. I TSI TSB- 002
I TS CV ROADSI DE UNI TS
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER VELD
EL PASO OTHERS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 09/ 30/ 2021 DATE TIME STARTED 01/26/2021
5400 M. Meeker Rd. DATE LET 11/ 12/ 2020 DATE WORK BEGAN
Suite A DATE AWARDED 01/12/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/26/2021 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 01/26/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 1,792, 276. 01 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AM: $ 1,062,276.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,792,276.01 STOCKPILED MATER ALS 43, 553. 48 43,553. 48

GROSS EARNI NGS 43, 553. 48 43, 553. 48
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 43, 553. 48 43, 553. 48

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 43, 553. 48 43, 553. 48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ - 745,75;35.74;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23322-BID ESTI MATE RUN 09/ 30/ 2021
PRQJECT: | TSI TSB- 002 ESTI MATE NO 0001 17:25: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00060 Renoval of Travel Tinme Indicator 75. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0015 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0020 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0025 613-07195  Proof Conduit 6, 000. 000 0. 000
LF 0. 000 0. 00
2.69000 0. 000 0. 00
0030 613-60700 Tr oubl eshoot i ng 400. 000 0. 000
HOUR 0. 000 0. 00
209. 00000 0. 000 0. 00
0035 614-70024  1310nm SFP Optic Mdul e 14. 000 0. 000
EACH 0. 000 0. 00
131. 00000 0. 000 0. 00
0035 MATERI AL ALLOMANCE 1310 OPTICS 0. 000
EACH 14. 000 1,242.64
88. 76000 14.000 1,242.64
0040 614-70028 CWDM SFP Optic Mdul e 28.000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0040 MATERI AL ALLOMANCE CWDM Opti cs 0. 000
EACH 28.000 13, 294. 40
474.80000 28.000 13, 294. 40
0045 614-70030  Optical Attenuator 42. 000 0. 000
EACH 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C23322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23322-BID ESTI MATE RUN 09/ 30/ 2021
PRQIECT | TSI TSB- 002 ESTI MATE NO. 0001 17:25: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0050 614-86009 Connected Vehicle Roadside Unit (Install Only) 407. 000 0. 000
EACH 0. 000 0.00
866. 00000 0. 000 0. 00
0055 614-87691 Et hernet Switch Type | 6. 000 0. 000
EACH 0. 000 0. 00
3, 192. 00000 0. 000 0.00
0055 MATERI AL ALLOWANCE ES type 1 0. 000
EACH 6. 000 13, 140. 60
2,190. 10000 6. 000 13, 140. 60
0060 614-87692 Et hernet Switch Type II 8. 000 0. 000
EACH 0. 000 0. 00
2, 955. 00000 0. 000 0.00
0060 MATERI AL ALLOWANCE Ci ena 3926 0. 000
EACH 8. 000 15, 875. 84
1, 984. 48000 8. 000 15, 875. 84
0065 614-87708 Cel lul ar Modem ( CDVA) 7.000 0. 000
EACH 0. 000 0. 00
1, 243. 00000 0. 000 0. 00
0070 626-00000  Mbbilization 1. 000 0. 000
LS 0. 000 0.00
91, 189. 00000 0. 000 0. 00
0075 626-01114 Public Information Managenent (Tier 1V) 90. 000 0. 000
DAY 0. 000 0.00
82.00000 0. 000 0.00
0080 630-00000  Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0085 630- 00007 Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0.00
100. 00000 0. 000 0. 00
0090 630-00012 Traffic Control Managenent 220. 000 0. 000
DAY 0. 000 0.00

1, 330. 00000 0. 000 0. 00



CONTI D: C23322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23322-BID ESTI MATE RUN 09/ 30/ 2021
PRQJECT: | TSI TSB- 002 ESTI MATE NO 0001 17: 25: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0100 630-80342 Construction Traffic Sign (Panel Size B) 54. 000 0. 000
EACH 0. 000 0. 00
236. 00000 0. 000 0. 00
0105 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
236. 00000 0. 000 0. 00
0110 630-80350 Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0115 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0125 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0130 630-80380 Traffic Cone 150. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0135 630-85020 Mobile Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
50, 600. 00000 0. 000 0. 00
0140 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016  F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0150 700-70023

0155 700-70111

0160 700-70230

0165 700-70380

CAT NO0400

0170 620-00020

C23322
23322-BID
| TSI TSB- 002
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

Project First Program

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

ESTI MATE RUN 09/ 30/ 2021

ESTI MATE NO. 0001 17: 25: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
380, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,790,565.01$  43,553.48%  43,553.48
1. 000 0. 000
EACH 0. 000 0. 00
1, 711. 00000 0. 000 0.00
CAT 0400  CURRENT AMT $ 1,711.00$ 0.00$ 0. 00
PRQJECT TOTAL CURRENT AMT $ 1,792,276.01%  43,553.48$%  43,553.48



